		Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13
Key	Task	7-Sep	14-Sep	21-Sep	28-Sep	5-Oct	12-Oct	19-Oct	26-Oct	2-Nov	9-Nov	16-Nov	30-Nov	10-Dec
Amin	Project proposal													
Max	Night Light													
Isa	Assemble longboard													
All	Set up Raspberry Pi													
Amin + Max	Learn C/Python for Pi													
Max + Isa	Programming GPS													
Isa + Amin	Use Pi to control ESC													
	Set up Bluetooth on Pi													
	Poster													
	Testing													
	Tutorial													