	Task	Week of 1-30	Week of 2-6 Week of 2-	13 Week of 2-20	Week of 2-27	Week 3-6	Spring Break	Week 3-20	Week of 3-27	Week of 4-3	Week of 4-10	Week of 4-17	Week of 4-24	Week of 5-1
	Project Proposal				1st EVAL					2nd EVAL			Demo	Wiki Completed
	Design Board													
	Order Materials													
	Learn Arduino (Ongoing)													
	Create Game Algorithm													
	Set Up Git													
	Basic Lights programming													
	Basic Magnetic Sensor Programming													
	Woodworking the Board													
_iz	Spraypaint Board													
Jason	Affix LEDs into Board													
Both	Wiring LEDs and Arduino													
	Affixing Sensors to the board													
	Wiring Sensors													
	Get Lights Code Working													
	Get Sensor Code Working													
	Get Sensors and lights working together													
	3D print game pieces													
	Build Moves Tracker													
	Program Moves Tracker													
	Make Poster													
	Finalize Wiki													