	Both													
	Clayton													
	Savannah													
	Month		Septembe	er	October				November					December
	Week of	10-Sep	17-Sep	24-Sep	1-Oct	8-Oct	15-Oct	22-Oct	29-Oct	5-Nov	12-Nov	19-Nov	26-Nov	4-Dec
Task														
Create proposal														
Create budget for supplies														
Order supplies														
Acquire a web host and domain														
Have a working landing page for the website														
Add a security login page to the website														
Add lock/unlock features to the website														
Familiarize with the Raspberry Pi														
Design the locking system with Solidworks														
Mount the lock and Raspberry Pi system														
Design the housing of the locking system with Solidworks														
Construct the system's housing														
Attach locking system to housing														
Code the Raspberry Pi														
Test and debug the locking system														
Connect the webpage and Raspberry Pi														
Finish the poster and Wiki page														